

Promethean Implementation: Round 3

Overview







The third and final round of the Promethean implementation is scheduled to begin September 2009. This document details the information and milestones for Round 3 installations and training.

Round 3 Training

We are projecting that 1275 teachers will require training as part of Round 3. Training will begin September 2009. 99% of the round 3 teachers will receive training within two weeks of installation. We will train 90 to 150 teachers per week. The number will vary due to district holidays and waiver days.

Training Milestones:

- Start Date: September 14, 2009
- Completion Date: December 2, 2009




Round 3 Training							
Foundations Training	Q2	Q3		Q4			 Phase One  Phase Two  Phase Three
	June	July	August	September	October	November	
Round 3							

Installations

1275 Promethean Boards are projected to be installed as part of Round 3. This number may need to be adjusted due to enrollment changes at campuses. Installations will begin September 2009. Round 3 will complete installation of Promethean board for all current classrooms. Round 3 will last 10 weeks with an average of 128 installations per week.

Installation Milestones:

- Start Date: September 14, 2009
- Completion Date: November 19, 2009

2009							
Installations	Q2	Q3		Q4			 Phase One  Phase Two  Phase Three
	June	July	August	September	October	November	
Round 3				